EarthCare Sudbury:
Process and Schedule for Local Action Plan (LAP) Development

Complete	Complete	Complete	Complete	May – July, 2003	Fall 2003
STEP 1 BUILD THE FOUNDATION	**STEP 2 SET GOALS**	**STEP 3 DEVELOP LAP COMPONENTS**	**STEP 4 PREPARE INTEGRATED PLAN**	**STEP 5 CONFIRM THE PLAN**	**STEP 6 APPROVE THE PLAN**
Key Activities					
Develop community partnership Launch EarthCare Sudbury and Steering Committee Sign EarthCare Declaration Secure LAP Funding	Convene EarthCare partners to kick-off planning process Confirm LAP process and organizational structure Establish goals, objectives & targets with community input Form working groups	Working groups convene to: • Identify and prioritize opportunities • Consider barriers and benefits • Recommend strategies and actions • Prepare reports	Steering Committee to oversee: • Integration of working group recommendations • Development of draft LAP including recommended strategies, implementation plan and business plan	Working groups review integrated plan Community input sought and incorporated Develop final LAP	Review and approval of LAP by Greater Sudbury City Council EarthCare partners approve plan and sign declaration committing to implementation

Community Forum #1

Community Forum #2

Community Outreach and Communications